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ADDENDUM – ADDITIONAL INFORMATION

1.
Summary
1.1
The purpose of this addendum is to highlight one additional item plus two rephased items in the capital programme for 2010/11 and to propose the project plan for these schemes together with gaining the required committee approvals from Members to progress the projects as soon as possible.  The projects include;   

· Regeneration – South Oxhey – BMX track (Rephased)

· West Hyde – informal skate park facilities (Rephased)

· Croxley Green – Skate Park resurfacing (Additional)

2.
Details

2.1
Regeneration – South Oxhey – BMX track or Outdoor Street Gym

2.1.1
Following consultation with local residents and young people in South Oxhey in November 2009 on the Council’s proposals for a BMX track, it was highlighted that further community consultation was required. Therefore, Opinion Research Services (ORS) has been commissioned to conduct further consultation to identify whether or not the local community would prefer a BMX track or an outdoor street gym for teenagers. 

2.1.2
The outcomes of this consultation will be known at the end of March. Once officers have the information, a project brief and scheme will be drawn up and sent to Members for their approval.

2.2
West Hyde – informal skate park facilities

2.2.1
Following further recent consultation (18/02/10)  with young people at the West Hyde youth club, it has been highlighted that they would prefer an outdoor street gym to an informal skate park facility. Feedback was very positive for the addition of outdoor gym equipment to compliment the existing youth facilities at West Hyde and they were really keen on the equipment. They selected the equipment they would like and highlighted others as part of a wish list. 

2.2.2
Therefore Members are being requested to consider the change in project brief for West Hyde and instead of constructing an informal skate area at West Hyde Youth Centre and outdoor street gym is installed. 

2.2.3
During conversations, it also came to light that the younger children, who attend the youth club, would be keen on a BMX track. The idea of the young people developing their own informal BMX track was discussed, to which they responded positively and thought that it would be a good summer project.  Officers will further discuss this request with Youth Connexions managers to help realise this ambition and report progress to Members.
2.3
Croxley Green – Skate Park resurfacing

2.3.1
A full feasibility study will be completed prior to tendering the works. This will identify the most appropriate surfacing for the skate area in terms of cost, life span, timescales and sustainability.  The outcome of the feasibility study will be reported to Members for approval to progress the scheme as soon as possible due to planning a closure at the facility whilst the work is undertaken.

2.4
Outdoor Street Gyms
2.4.1
After investigations into companies who produce the adult gym equipment, there is still only one company in the market which has tested it’s equipment and passed the necessary standards for health and safety in terms of children’s safety standards and requirements.
2.4.2
Therefore, Officers are seeking approval from Members, under the Council’s exception to procurement procedure, “where one supply of works, supplies or services can only be provided by one supplier and there would be no genuine competition” to proceed with contracting the works to Park Leisure for the purchase of the outdoor gym equipment. Officers also consider that it would be in the Council’s best interest to invite a single tender for these works from Park Leisure as provided for at 5 (a) (i) and (b) of the Contracts Procedure Rules. This action requires to be reported to Council.
3.
Timescales
3.1
The proposed timescales for the additional capital projects are as follows:

	
	Skate Park
	*South Oxhey
	*West Hyde

	Feasibility Study
	15 March – 9 April
	NA
	NA

	Send out Tender
	16 April
	BMX:13 April
	NA

	Tender deadline
	14 May
	BMX: 11 May 
	NA

	Assess Tender
	19 – 21 May
	BMX:

12 – 14 May 
	NA

	Award Tender
	26 May 
	17 May
	17 May

	Inform planning
	NA
	BMX: NA

Gym: 12 July 
	12 July

	Submit planning
	NA
	BMX: NA

Gym: 19 July
	19 July

	Planning Committee
	Not required
	BMX: 19 August (if required)

Gym: 19 August
	19 August

	Installation
	21 June – 21 July

Or 

September /October 
	BMX: 7 June

Gym: September
	Soil for BMX: 26 July

Gym: September

 subject to satisfactory agreements with Youth Connexions on future maintenance and management of the facility




NB * If the results of the consultation at South Oxhey require an outdoor street gym to be installed it is planned to place one contract for both this site and West Hyde at the same time.

4.
Recommendations

                    That the Committee recommends to the Executive Committee the following:

4.1              That the informal skate park at West Hyde now becomes an outdoor street gym following recent consultation.

4.2
Due to the additional and rephased projects in the capital programme for 2010/2011, a change is made to the recommendation in the original report: recommendation 13.2 to:


That Officers seek, if required, planning permission, at the appropriate time for:

· West Hyde – street gym and informal BMX track

· Oulton Way play area

· Hayling Road play area

· Ashburnham Drive play area

· Regeneration – South Oxhey – BMX track or outdoor street gyms

· Croxley Green – skate park resurfacing

4.3
Due to the additional and rephased projects in the capital programme that the Leisure and Community Safety Policy and Scrutiny Committee recommend to the Executive Committee:

4.4
An exception to the Council’s Procurement Procedure as detailed in the Constitution under 5(a)(i) and (b) in order to progress the installation of the outdoor gym equipment and that Park Leisure is approved as the contractor for the works, subject to 2.4.2 above. 

4.5
That approvals to award works contracts are delegated to the Director of Environment and Community Services on consultation with the Portfolio Holder for Leisure, so that projects can be progressed as soon as possible and completed within the financial year 2010/11.
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