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	Location
	Indicative priority
	Route / Programme
	Potential Partners
	Scheme, Issues and Opportunities
	Outcome of
 initial investigation

	Caravan Lane (Footpath 30), Rickmansworth
	1
	Rickmansworth to Croxley Green
	HCC PRoW
	Upgrade public footpath, surfacing, signage and access improvements.
Good off-road link to avoid Park Road/High St. roundabout and Scots Hill, linked to All Saints Lane/Lavrock Lane
	Legal upgrade progressed by HCC and school; complete; bridleway status over current path confirmed and short section of footpath can now be upgraded.

	Gallows Hill at Lauderdale Rd, Abbots Langley 
	3

	Abbots Langley 
	HCC Highways
	Permeability scheme - reduce length of alternative route by making cyclist exemption to ‘Point no entry’. Design, safety audit and consultation required, all contingent on HCC Agency Agreement.
	No progress – contingent on updated HCC Agency agreement, not yet complete.

	Attenboroughs Fields, Bushey 
	1

	Carpenders Park - Bushey
	HBC, HCC (Estates)

	Opportunity to connect missing link to provide full off road route.to connect Carpenders Park with Bushey (and specifically Bushey Academy). Funding available from s106.
	Investigation started; land owner negotiation in progress; agreement required from numerous interested parties as land is sub-leased.

	High Elms Lane – Woodside Road to Off Road route, 
Abbots Langley 
	1

	Abbots Langley to Garston Schools
	HCC
Highways
	Opportunity to provide missing link between Garston Schools cluster and the A405 North Orbital Road cycle way to the existing cycle network in Abbot's Langley. Involves possible widening footway, shared crossing and signage.
	On hold pending design of TRDC parking scheme.

	Leavesden Country Park, 
Abbots Langley 
	1

	Abbots Langley to Garston Schools
	TRDC Landscapes
	Need to assess signage, storage, lighting & accesses. Works may require separate committee approvals.
	Investigation complete but on hold due to development works near YMCA. Some street lights to be introduced near Langley Lane.







	Location
	Indicative priority
	Route / Programme
	Potential Partners
	Scheme, Issues and Opportunities
	Outcome of
 initial investigation

	Link from A412 to Riverside Drive via Aquadrome, Rickmansworth
	1

	Rickmansworth
	TRDC Landscapes
	Provision of an off-road route to avoid busy A412 would help to improve connectivity to Ebury Way and to other off-road routes between Mill End and the Ebury Way via Aquadrome; involves FP065 to for which a diversion is currently in progress; HCC s106 designated.
	Investigation complete; land owner negotiation ongoing (agreement from tenant)

	Various (including Abbots Langley Centre, LU stations and others).
	2

	Cycle parking
	HCC Highways
	Increase cycle parking in busy centre.
	Investigations into parking at four stations (Croxley, Rickmansworth, Chorleywood and Carpenders Park) has led to one scheme developed and agreed in principle by LU; on hold awaiting TfL decision on step-free access.

	Leavesden (or other) Cycle Hub
	1
	Abbots Langley to Garston Schools
	None
	Increase and support cycling take-up.
	Details acquired and scheme feasibility confirmed; contingent on Leisure team funding.






