

Pending Completed

TIMELINE

MONTH/WEEK-COMMENCING	Jun-20			Jul-20				Aug-20				Sep-20				Oct-20				Nov-20				Dec-20				
	15/06/20	22/06/20	29/06/20	06/07/20	13/07/20	20/07/20	27/07/20	03/08/20	10/08/20	17/08/20	24/08/20	31/08/20	07/09/20	14/09/20	21/09/20	28/09/20	05/10/20	12/10/20	19/10/20	26/10/20	02/11/20	09/11/20	16/11/20	23/11/20	30/11/20	07/12/20	14/12/20	21/12/20
T A S K S / M E E T I N G S	Mtg - Recovery Group	[Green bar]																										
	Mtg - Recovery Group	[Green bar]																										
	Mtg - Recovery Group	[Green bar]																										
	Mtg - Recovery Group	[Green bar]																										
	Programme Management Monitoring (PMM) set up	[Green bar]																										
	Cell leads to populate the PMM	[Green bar]																										
	Mtg - Recovery Group				[Grey bar]																							
	Mtg - Recovery Group				[Grey bar]																							
	Policy and Resources Cmmtt				[Grey bar]																							
	Covid 19 Sub Group - P&R				[Grey bar]																							
Policy and Resources Cmmtt								[Grey bar]																				
Policy and Resources Cmmtt																[Grey bar]												
Policy and Resources Cmmtt																				[Grey bar]								