

Pending Completed

TIMELINE **EQUALITIES SUB COMMITTEE**

MONTH/WEEK-COMMENCING TASKS	Aug-20				Sep-20				Oct-20				Nov-20				Dec-20				
	03/08/20	10/08/20	17/08/20	24/08/20	07/09/20	14/09/20	21/09/20	28/09/20	05/10/20	12/10/20	19/10/20	26/10/20	02/11/20	09/11/20	16/11/20	23/11/20	30/11/20	07/12/20	14/12/20	21/12/20	28/12/20
Preparation of Reports																					
Equalities sub-Committee																					
Policy and Resources Cmmtt																					
Organise Task and Finish groups																					
Equalities sub-Committee																					
Task and finish groups meeting																					
Prepare consultation																					
Task and finish groups meeting																					
Launch consultation																					
Task and finish groups meeting																					
Policy and Resources Cmmtt																					
Consultation 'in field'																					
Consultation results																					
Consultation report																					
Policy and Resources Cmmtt																					
Further tasks to be added as appropriate																					

Further tasks to be added as appropriate