APPENDIX 2 TIMETABLE FOR LOCAL PLAN PREPARATION (December 2012)

		2012					2013													2014												15					
	0	N	D	J	F	M	A	M	J	J	Α	S	0	N	D	J	F	М	A	М	J	J	Α	S	0	N	D	J	F	М	A	Μ	J	J	A	S	0
Site Allocations LDD																																					
Development Management Policies LDD																																					
Gypsy, Traveller & Travelling Showpeople LDD																																					
Community & Infrastructure (CIL) Charging Schedule																																					
Affordable Housing SPD																																					
Infrastructure & Obligations SPD*																																					
Carbon Off Setting SPD**																																					
Design SPD																																					
Parking Standards SPD																																					
Green Infrastructure & Landscape SPD																																					
Statement of Community Involvement																																					

Preparation
Public Consultation
Publication stage
Submission stage (Start of Examination Process)
Pre-Hearing Meeting
Hearings
Adoption